

# Schedule

	Aug	Sep	Oct	Nov	Dec
AGL Event	▲ Special SAT				
Denso activity		Preparation for upstreaming			
	Upstreaming to "staging"				
		Review by AGL and fixing by DN			
		Consideration how to merge main within IVI-PR			

Currently, Translation is done. -> <https://github.com/NaohiroNISHIGUCHI/rba>

We will upstream RBA to AGL by end of Aug.