

# [RHSA-002] Additional peripheral module

## Assumed manufacturing schedule

- Discussing to allocate the AGL fund to manufacturing budget of additional peripheral module for the initial 20 boards.
- Selection of Device and Vendor is T.B.D.

### Assumed Schedule

	Apr 2021	May 2021	Jun 2021	July 2021	Aug 2021	Sep 2021	Oct 2021	Nov 2021	Dec 2021	Jan 2022	Feb 2022	Mar 2022
<b>Additional Peripheral Device</b>	Selection & Design for appropriate device			Manufacturing			Release					