

IVI-EG

3.Feb.2022
TOYOTA MOTOR CORPORATION
Woven Alpha, Inc.

- basesystem
 - We will start update the code around the end of this week
 - This part will not be buildable, but will not affect agl build
 - Targeting 3/E to complete
 - How should we join systemd related discussions?
 - Should we just join AppFW EG next week?
 - yes
 - documentation will be ready next week
- Flutter
 - We have not assigned engineers to support multiple apps
 - We understand its importance but can not prioritised over our product development. Under negotiation about how/who/when we can support that.
 - AGL community wants to target the release end of May (final release July 22nd)
 - ex. launch HVAC and MM app in parallel
 - Reproducibility of the build is still problem
 - Joel's CI was fixed but not landed to AGL side
 - Can we describe the status of Flutter in the release note for MM?
 - ok once Flutter build is stable
- policy management
 - under refactoring and started IP clearance process
 - looks like we need more than 2 months :(
 - We can share some overview with community before the legal process but we'd like to do that when we are close to start the contribution
 - Although I have created the ticket to ask creating repositories for them, we are not in hurry (<https://jira.automotivelinux.org/browse/SPEC-4242>)
 - AGL dropped PulseAudio, then if Production Readiness need that we should ask AGL community something
 - AGL is focusing on Pipe Wire
 - How can we know what will not be available in AGL?
 - Ask Jan-simon and Scott when we are not sure

Other topics

- VirtIO plan to contribute to Production Readiness
 - want to create the instruction page
 - Can we directly IVI Production Readiness Confluence page?
 - yes